

sdmay23-26: Desktop arcade cabinet

Week 7 Report

November 4 - November 11

Team Members

Brad Yenger — *Electrical engineer*

Liam Tureaud — *Electrical engineer*

David Helmick — *software developer*

Alex Glass — *software developer*

Jeffery Marsh — *software developer*

Mark Groves — *software developer*

Summary of Progress this Report

We set up plans for testing. This was broken up into two sections, software testing and electrical testing. Electrical testing will be more mechanical, while software will be more bug fixing.

Pending Issues

n/a

Plans for Upcoming Reporting Period

Working on the presentation, final design document, and practicing our pitch.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Brad Yenger	Updates to 3D model, worked on document	4	
Liam Tureaud	worked on document and led circuit	5	
David Helmick	Document and work of code	6	
Alex Glass	Document and work of code	5	
Jeffery Marsh	Document and work of code	5	
Mark Groves	Document and work of code	5	

Gitlab Activity Summary

Nothing to report.
